



Project	Nanoarchitectronics
Call	H2020-FET-Open 02-2016
Type of Action	CSA - Coordination and Support Action
Acronym	NTX
Number	737135
Duration	24 months
Start Date	01 Jan 2017

WP name	Deliverable	Deliverable Name	Responsible
WP11 – MA.1	D11.3	Action check 1	UNISI

Written by	Other Contributors	Institutions involved in the WP	Version
S. Maci (UNISI)		UNISI	V1

Note: This deliverable document content the participant list, agenda, and action item list agreed by the partners, for any of the Project Management Board (PMB) meeting of the first year. The status of fulfillment of the action item list after the meeting is indicated.

INDEX

1. PMB Meeting #1, January 27, 2017 (Kick-off).....	3
2. PMB Meeting #2, March 16-17, 2017.....	5
3. PMB Meeting #3, April 20-21, 2017	7
4. PMB Meeting #4, June 15-16, 2017	9
5. PMB Meeting #5, September 21, 2017	10
6. Other Meetings for WP coordination	12
6.1. WP1	12
6.2. WP2	13
6.3. WP3	13